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Exercise 4 Capter 10

Chapter 10

Exercise 4

1. What Lessons do you draw from the repeated false starts of the CIBER team?

CIBER should do more research and testing on real audio before design the system.

2. How could the process have been managed better?

Hire more personnel or hire other company to do the implementation.

3. Comment on the final configuration. Can you suggest radically different configurations?  If so, compare with the actual.

Outsourcing the back in part with Internet provider and hire someone to write software to fit the application and update the system.  The application should use Internet approach.

